Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14561-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date: 02/07/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 541  Days
US 19/US 129/SR 11 (MURPHY HWY) OVER IVY LOG CREEFk Elapsed Calender Days: 207  Days
Percent Time: 38.26
District: 1 Area: 04
Contractor:
TALLEY CONSTRUCTION COMPANY, INC. Date Let: 05/17/2013
P. 0. BOX 357 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013
ROSSVILLE GA 30741-0357 Date Work Began: 09/17/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $3,682,197.93 Counties:
Original Contract Amount $3,578,685.77 Union
Funds Available $3,177,264.32
Percent Complete 13.71%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
121385- $3,682,197.93 $3,578,685.77 $3,177,264.32 13.71% $53,959.59

Chief Engineer

01/01/2014
to 01/31/2014



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14561-13-000-0

Georgia Date: 02/07/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0005 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

121385- SR 11/US 19 & US 129 - BRIDGE REPL

BRF00-0002-07(019)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$403,946.92 $360,779.24 $43,167.68
$100,986.69 $90,194.78 $10,791.91
$504,933.61 $450,974.02 $53,959.59

$0.00 $0.00 $0.00

$504,933.61 $450,974.02 $53,959.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$504,933.61 $450,974.02

$53,959.59

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Department of Transportation

Estimate Summary By Project

ContractID: B14561-13-000-0

Estimate Number:

0005

Date: 02/07/2014

Page 3 of 5

Pay Period: 01/01/2014
to 01/31/2014

Project Number 121385-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TRAFFIC
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .355
35700.000 .018
373 $642.60 $13,316.10
BRF00-0002-07(019)
Category Amount: $642.60 $13,316.10
Category Number: 0020 EROSION CONTROL
0025 163-0240 MULCH TN 179.000 5.885
270.000 3.450
9.335 $931.50 $2,520.45
0035 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 6.000 .750
450.000 .750
1.500 $337.50 $675.00
0050 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,845.000 .000
0.840 18.000
18.000 $15.12 $15.12
0065 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 3.000 .000
600.000 1.000
1.000 $600.00 $600.00
0075 167-1500 WATER QUALITY INSPECTIONS MO 17.000 3.000
650.000 1.000
4.000 $650.00 $2,600.00
Category Amount: $2,534.12 $6,410.57
Category Number: (0050 DRAINAGE
0085 207-0203 FOUND BKFILL MATL, TP Il CcYy 11.000 17.070
41.020 .000
17.070 $.00 $700.21
Category Amount: $0.00 $700.21



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14561-13-000-0 Estimate Number: 0005

Date: 02/07/2014

Page 4 of 5

Pay Period: 01/01/2014
to 01/31/2014

Project Number 121385-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EARTHWORK
0090 210-0100 GRADING COMPLETE - LS 1.000 .250
366199.230 .020
270 $7,323.98 $98,873.79
BRF00-0002-07(019)
Category Amount: $7,323.98 $98,873.79
Category Number: 0040 BRIDGE NO 1- OVER IVYLOG CREEK
0185 500-3002 CLASS AA CONCRETE cYy 98.000 60.795
589.630 21.100
81.895 $12,441.19 $48,287.75
Category Amount: $12,441.19 $48,287.75
Category Number: (0050 DRAINAGE
0190 500-3101 CLASS A CONCRETE CcYy 41.000 11.249
685.290 22.838
34.087 $15,650.65 $23,359.48
Category Amount: $15,650.65 $23,359.48
Category Number: 0040 BRIDGE NO 1- OVER IVYLOG CREEK
0210 511-1000 BAR REINF STEEL LB 20,197.000 15,756.000
0.720 2,540.000
18,296.000 $1,828.80 $13,173.12
Category Amount: $1,828.80 $13,173.12
Category Number: (0050 DRAINAGE
0215 511-1000 BAR REINF STEEL LB 3,316.000 1,118.641
0.850 2,270.844
3,389.485 $1,930.22 $2,881.06
Category Amount: $1,930.22 $2,881.06
Category Number: 0040 BRIDGE NO 1- OVER IVYLOG CREEK
0230 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 210.000 .000
55.450 203.680
203.680 $11,294.06 $11,294.06
Category Amount: $11,294.06 $11,294.06



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14561-13-000-0 Estimate Number: 0005

Date: 02/07/2014
Page 5 of 5

Pay Period: 01/01/2014
to 01/31/2014

Project Number 121385-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TRAFFIC
0350 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 54.000 96.000
16.000 .000
96.000 $.00 $1,536.00
Category Amount: $0.00 $1,536.00
Category Number: (0010 ROADWAY
0495 318-3000 AGGR SURF CRS TN 500.000 166.410
17.110 18.350
184.760 $313.97 $3,161.24
0540 603-1012 STN PLAIN RIP RAP, 12 IN SY 65.000 126.667
45.000 .000
126.667 $.00 $5,700.02
Category Amount: $313.97 $8,861.26
Project Total Amount: $53,959.59 $504,933.61



